
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/16/2010

ESTIMATE SUMMARY 12:25:25

CONTID: C16214         ESTIMATE NO: 0008 PROG 2005

PCN: 16214-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME:

PROJECT NO: STA 0661-011                  

SH 66 OVERLAY FROM MP 28.69 TO

NAME OF ROAD: 066B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 01/29/2010 DATE TIME STARTED 05/18/2009

20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,197,807.64 PARTICIPATING $ $ 7,472.00

AWARD PROJECT AMT: 6,060,381.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.11

TIME ALLOW:

ORIG TIME ALLOW:

95 WORK DAYS

WORK DAYS95

96.69%

205,145.86

7,472.00

7,472.00

7,472.00

$

$

$

$

5,992,661.78

0.00

5,992,661.78

0.00

5,992,661.78

-90,905.72

90,905.72

5,992,661.78

0.00

AMOUNT DUE 5,992,661.78 7,472.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,472.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.0
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 280.000 280.000

EACH 0.000 0.00

5.00000 280.000 1,400.00

202-00090  
 

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,675.000 1,675.000

SY  0.000 0.00

5.15000 1,675.000 8,626.25

202-00190  
 

0015 REMOVAL OF CURB AND GUTTER 3,450.000 3,450.000

LF  0.000 0.00

6.70000 3,450.000 23,115.00

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 250,000.000 219,184.000

SY  0.000 0.00

0.85000 219,184.000 186,306.40

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 35,000.000 33,959.000

SF  0.000 0.00

2.00000 33,959.000 67,918.00

202-00250  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 379.000 379.000

LF  0.000 0.00

2.40000 379.000 909.60

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

202-01300  
 

0040 *SANDBLASTING 60,000.000 58,550.000

SF  0.000 0.00

0.50000 58,550.000 29,275.00

202-05150  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 195.000 195.000

CY  0.000 0.00

6.90000 195.000 1,345.50

203-00060  
 

0050 BLADING 40.000 21.000

HOUR 0.000 0.00

115.00000 21.000 2,415.00

203-01500  
 

0051 SWEEPING (WITH PICKUP BROOM) CMO 2 10.000 10.000

HOUR 0.000 0.00

125.00000 10.000 1,250.00

203-01622  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

208-00002  
 

0057 EROSION LOG (8 INCH) CMO 2 0.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

208-00007  
 

0060 *EROSION BALES (WEED FREE) 525.000 479.000

EACH 0.000 0.00

100.00000 479.000 47,900.00

208-00011  
 

0061 SILT FENCE CMO 2 7,200.000 7,200.000

LF  0.000 0.00

1.50000 7,200.000 10,800.00

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0070 STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 75.000

LF  0.000 0.00

35.00000 75.000 2,625.00

208-00051  
 

0071 STABILIZED CONSTRUCTION ENTRANCE CMO 2 2.000 2.000

EACH 0.000 0.00

1,495.00000 2.000 2,990.00

208-00070  
 

0072 SEDIMENT REMOVAL AND DISPOSAL CMO 2 0.000 0.000

HOUR 0.000 0.00

97.00000 0.000 0.00

208-00101  
 

0075 EROSION CONTROL SUPERVISOR 101.000 101.000

DAY 0.000 0.00

250.00000 101.000 25,250.00

208-00206  
 

0076 TEMPORARY BERMS CMO 2 37,274.000 37,274.000

LF  0.000 0.00

1.95000 37,274.000 72,684.30

208-00300  
 

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 59.000 59.000

EACH 0.000 0.00

90.00000 59.000 5,310.00

210-00011  
 



CONTID: C16214         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 2.000

EACH 0.000 0.00

130.00000 2.000 260.00

210-00012  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000

EACH 0.000 0.00

205.00000 6.000 1,230.00

210-00013  
 

0095 *RESET DELINEATOR 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

210-00090  
 

0100 *RESET GROUND SIGN 25.000 25.000

EACH 0.000 0.00

260.00000 25.000 6,500.00

210-00810  
 

0101 ADJUST MANHOLE SCO 006 MCR 5 2.000 2.000

EACH 0.000 0.00

520.00000 2.000 1,040.00

210-04010  
 

0105 ADJUST VALVE BOX 15.000 15.000

EACH 0.000 0.00

115.00000 15.000 1,725.00

210-04050  
 

0110 HERBICIDE TREATMENT 0.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

217-00000  
 

0111 CONSTRUCTION TRAFFIC SIGN (SPECIAL) SCO 008; MCR #5 383.000 344.700

SF  0.000 0.00

15.57000 344.700 5,366.98

630-80344  
 

0112 F/A YOUR WAY BICYCLE DETOUR MOBILIZATION F/A 2,240.680 2,240.680

F A 0.000 0.00

1.00000 2,240.680 2,240.68

700-70034  
 

0115 AGGREGATE BASE COURSE (CLASS 6) 2,000.000 306.000

CY  0.000 0.00

30.00000 306.000 9,180.00

304-06007  
 

0120 AGGREGATE BASE COURSE (CLASS 7) 2,700.000 2,406.000

CY  0.000 0.00

19.00000 2,406.000 45,714.00

304-07005  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 78.360 78.360

TON 0.000 0.00

125.00000 78.360 9,795.00

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,843.490 2,843.490

TON 0.000 0.00

73.00000 2,843.490 207,574.77

403-34851  
 

0131 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) SCO 003 
MCR 2

836.060 836.060

TON 0.000 0.00

65.70000 836.060 54,929.14

403-34741  
 

0132 ADDED ITEM (DOLLAR)/ 0.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
 

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 433.000 433.000

GAL 0.000 0.00

2.50000 433.000 1,082.50

411-10255  
 

0140 FURNISH CONCRETE PAVEMENT 41,200.000 40,441.820

CY  0.000 0.00

62.00000 40,441.820 2,507,392.84

412-00000  
 

0145 *PLACE CONCRETE PAVEMENT 223,178.270 223,178.270

SY  0.000 0.00

7.95000 223,178.270 1,774,267.25

412-00050  
 

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 313.000 313.000

LF  0.000 0.00

15.50000 313.000 4,851.50

606-00301  
 

0155 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

460.00000 1.000 460.00

606-01385  
 

0160 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

606-01390  
 

0165 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,650.00000 3.000 4,950.00

606-02005  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CURB AND GUTTER TYPE 2 (SECTION I-M) 3,910.000 3,910.000

LF  0.000 0.00

9.00000 3,910.000 35,190.00

609-21011  
 

0175 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,132.000 14,132.000

SF  0.000 0.00

5.90000 14,132.000 83,378.80

610-00020  
 

0180 *DELINEATOR (TYPE I) 190.000 190.000

EACH 0.000 0.00

16.00000 190.000 3,040.00

612-00001  
 

0185 *DELINEATOR (TYPE II) 235.000 235.000

EACH 0.000 0.00

18.00000 235.000 4,230.00

612-00002  
 

0190 *DELINEATOR (TYPE III) 63.000 63.000

EACH 0.000 0.00

20.00000 63.000 1,260.00

612-00003  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.720

L S 0.000 0.00

20,000.00000 0.720 14,400.00

625-00000  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000  
 

0201 DETOUR PAVEMENT SCO 002 MCR 1 4,400.000 4,075.800

SY  0.000 0.00

13.00000 4,075.800 52,985.40

621-00450  
 

0205 *PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-01000  
 

0210 *EPOXY PAVEMENT MARKING 648.000 648.000

GAL 0.000 0.00

60.00000 648.000 38,880.00

627-00005  
 

0215 *PAVEMENT MARKING PAINT (WATERBORNE) 1,500.000 1,065.200

GAL 0.000 0.00

25.75000 1,065.200 27,428.90

627-00011  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 950.000 735.000

SF  0.000 0.00

8.75000 735.000 6,431.25

627-02001  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

2,333.000 2,333.000

SF  0.000 0.00

12.50000 2,333.000 29,162.50

627-30405  
 

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,840.000 1,840.000

SF  0.000 0.00

8.90000 1,840.000 16,376.00

627-30410  
 

0235 ADJUST MONUMENT BOX 7.000 7.000

EACH 0.000 0.00

410.00000 7.000 2,870.00

629-01210  
 

0240 *FLAGGING 5,000.000 4,482.500

HOUR 21.000 462.00

22.00000 4,503.500 99,077.00

630-00000  
 

0245 *TRAFFIC CONTROL INSPECTION 88.000 66.000

DAY 22.000 2,310.00

105.00000 88.000 9,240.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 143.000 133.000

DAY 10.000 4,700.00

470.00000 143.000 67,210.00

630-00012  
 

0251 FLASHING BEACON (SOLAR) SCO 002 MCR 2 2.000 1.800

EACH 0.000 0.00

935.00000 1.800 1,683.00

630-80002  
 

0252 BARRICADE (TYPE 3 M-A) (TEMPORARY) SCO 002 MCR 3 36.000 32.400

EACH 0.000 0.00

187.00000 32.400 6,058.80

630-80335  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 300.000 266.400

EACH 0.000 0.00

12.00000 266.400 3,196.80

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 162.000 134.100

EACH 0.000 0.00

12.00000 134.100 1,609.20

630-80342  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,500.00000 1.800 11,700.00

630-80355  
 

0270 *DRUM CHANNELIZING DEVICE 1,802.000 1,621.800

EACH 0.000 0.00

21.00000 1,621.800 34,057.80

630-80360  
 

0275 CONCRETE BARRIER (TEMPORARY) 2,808.000 2,527.200

LF  0.000 0.00

32.00000 2,527.200 80,870.40

630-80370  
 

0280 *TRAFFIC CONE 450.000 405.000

EACH 0.000 0.00

3.10000 405.000 1,255.50

630-80380  
 

0285 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

630-80510  
 

0290 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-85010  
 

0295 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 1.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 2,187.890 2,187.890

F A 0.000 0.00

1.00000 2,187.890 2,187.89

700-70012  
 

0310 F/A CONCRETE PAVEMENT INCENTIVE 173,267.060 173,267.060

F A 0.000 0.00

1.00000 173,267.060 173,267.06

700-70013  
 

0315 F/A FUEL COST ADJUSTMENT 20,160.840 20,160.840

F A 0.000 0.00

1.00000 20,160.840 20,160.84

700-70016  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ROADWAY SMOOTHNESS INCENTIVE -87,990.710 -87,990.710

F A 0.000 0.00

1.00000 -87,990.710 -87,990.71

700-70018  
 

0325 F/A ASPHALT CEMENT COST ADJUSTMENT 36,507.400 36,507.400

F A 0.000 0.00

1.00000 36,507.400 36,507.40

700-70019  
 

0330 F/A OJT COLORADO TRAINING PROGRAM 11,950.560 11,950.560

F A 0.000 0.00

1.00000 11,950.560 11,950.56

700-70022  
 

0335 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0340 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0350 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0351 ADDED ITEM (DOLLAR)/ SCO 007 WORKING TIME VIOLATION 0.000 -10,650.000

DOL 0.000 0.00

1.00000 -10,650.000 -10,650.00

900-00006  
 

0557 ADDED ITEM (DOLLAR)/ ASPHALT SPECIALTIES LIEN 0.000 -3,922.330

DOL 0.000 0.00

1.00000 -3,922.330 -3,922.33

900-00006  
 

CAT 0200 $7,472.00 5,969,911.77CURRENT AMT 6,175,057.64 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00001  
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PCN: 16214-BID    ESTIMATE RUN 02/16/2010

PROJECT: STA 0661-011                  ESTIMATE NO: 0008 12:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00011  
 

0365 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

620-00020  
 

CAT 0400 $0.00 22,750.00CURRENT AMT 22,750.00 $$

PROJECT TOTAL 7,472.00 $ 5,992,661.77CURRENT AMT 6,197,807.64 $$


